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Performance Work Statement

NAME: Highway 101 & Moffett Blvd Study Area
CONTRACT #: EP-W-07-066

TO #: 066-70-09MY

REVISION #: 0

Period of Performance: Date of Award —July 3, 2012

I. Scope of Work

This Performance Work Statement (PWS) tasks the ROC contractor to provide EPA-
Region IX with technical assistance of CERCLA activities at the Hwy 101 & Moffett Blvd Study
Area. CERCLA activities include Preliminary Assessments (PA), Site Inspections (SI),
Remedial Investigation (RI), Feasibility Studies (FS), Proposed Plans (PP), Records of Decision
(ROD), Remedial Designs (RD), Remedial Actions (RA) which include construction and
Operation and Maintenance (O&M) of cleanups, Removal Actions and related documents such
as Engineering Evaluation/Cost Analysis (EE/CA) reports, Action Memoranda, etc. Support also
includes review of documents prepared to evaluate the environmental condition of parcels for
transfer under the Base Realignment and Closure (BRAC) program.

II. General Requirements

Please refer to the Contract-Level PWS for general requirements. In addition, the Task
Order Proposal shall describe in detail how each task will be performed and managed. It shall
provide estimated costs for completing the tasks and detail the assumptions used in deriving
those costs. Travel and other direct costs (i.e., supplies, equipment) shall be broken out in detail.
The budget for this Task Order may be updated periodically. At this time, the budget for this
Task Order covers Award Term 1. Attachment 1 provides the Proposal assumptions for this
Task Order.

III. Background

This PWS is designed to provide support for Hwy 101 & Moffett Blvd Study Area. As
with all federal facilities, operable units would be expected to include landfills that have operated
before RCRA regulations with indiscriminate disposal of hazardous waste. Other common
operable units include operational and disposal practices of industrial activities such as machine
shop work, aviation/automobile maintenance, and/or specialized instrument and electronic repair.
Disposal of hazardous waste includes radionuclides, various solvents, and wastewater with
metals or semi-volatile organics. Other releases are from underground storage tanks and
indiscriminate land disposal. Petroleum related wastes are also common to military facilities.
Requests for support on these operable units shall occur on an as-needed basis and will be
assigned to the Contractor via a written Technical Direction (TD).

Unless specifically directed via TD by the Contract-Level COR, for billing purposes, all
work conducted in this Task Order shall be charged to Action Code TA, Operable Unit 00, COO1.
Sequence Number CO01.



Site Background

The Highway 101 and Moffett Blvd study area site (0OOMY, Action Code: TA; EPA ID
CANO000906131) (aka Orion Park —Off-site area) is the area to the south, east and west of the
Orion Park Housing Area property boundaries, in the City of Mountain View, Santa Clara
County, California. EPA Region 9 is assessing the nature and extent of volatile organic
compound (VOC) contamination, primarily trichloroethene (TCE), cis-1,2-dichlorethene (cis-
1,2-DCE), vinyl chloride, and tetrachloroethene (PCE), and the potential source areas impacting
the Orion Park Housing Area at Former NAS Moffett Field.

The Navy has conducted groundwater studies on Orion Park at Moffett Field, including the
installation and groundwater monitoring of 11 monitoring wells in the A1 and A2/B1 aquifer
zones in July 2005. The Army collected some groundwater data in August 2003 to assess VOC
contamination in the Al and A2/B1 aquifer zones in areas to the west and south immediately
adjacent to the Orion Park Housing Area (along Stevens Creek to the west and along and in the
vicinity of the Highway 101 and Moffett Blvd interchange to the south).

Previous groundwater investigations have found that groundwater underlying the Orion Park
Housing Area and the interchange to the south contain maximum TCE and cis-1,2-DCE
concentrations of approximately 350 micrograms per liter (ug/L) and 1,000 ug/L, respectively in
the A1 aquifer zone and maximum TCE and cis-1,2-DCE concentrations of approximately 1,100
ug/L and 930 ug/L, respectively in the A2 aquifer zone. The source(s) of the VOC concentrations
have not been determined.

In September 2005, EPA Region 9 conducted a field investigation in the Highway 101 and
Moffett Blvd Study area. The investigation included the installation of 20 CPT/HydroPunch
borings to a total depth of approximately 60 feet bgs (See attached Figures for previous EPA
sample locations). Up to 4 groundwater samples were collected at various depths at each
location. Sample depths were determined in the field based on CPT results. Maximum
concentrations of TCE, cis-1,2-DCE and PCE by depth are provided in the attached table
summarizing the5 results.

Elevated TCE and cis-1,2-DCE concentrations have been detected on the following properties:

e 750 Moffett Blvd (maximum TCE 440 ug/L and cis-1,2-DCE 740 ug/L in the A1 aquifer
zone and TCE 800 ug/L and cis-1,2-DCE 375 ug/L in A2/B1 aquifer zone);

e (Caltrans cloverleaf and right-of way (maximum TCE 420 ug/L and cis-1,2-DCE 660 ug/L
in first encountered groundwater), and

e 870 Leong Drive (maximum TCE 1,500 ug/L and cis-1,2-DCE 27,000 ug/L in first
encountered groundwater)

IV. Personnel Qualifications

The contractor shall furnish personnel who possess knowledge and expertise sufficient to
successfully complete the tasks required under this Task Oder.



For each project conducted under this Task Order, the contractor’s Project Manager is
expected to have the institutional knowledge and experience with the project to be able to
integrate various areas of expertise and put it in context with EPA=s overall site-specific and
national goals. EPA expects the Project Manager to assess the level of detail needed to provide
valuable input. The project manager will be responsible for all comments and will be the
principal who will defend, explain or clarify comments. The project manager shall be the
principal contact for specific aspects of the project.

V. Performance Based Application

This document is a performance-based service requirement. There are Performance
Requirements and Performance Standards for each of the four Tasks listed below. There are also
Monitoring Methods and Incentives/Disincentives associated with each of the four Tasks. See
Attachment 2 for information regarding the Performance Standards, Attachment 3 for
information regarding the Monitoring Methods, and Attachment 4 for information on the
Incentives/Disincentives.

VI. Technical Requirements

Task 1 — Technical Reviews

Performance Requirement:

After a technical direction (TD) is issued by EPA, the contractor shall review, evaluate,
and comment on the technical adequacy of Facilities documents and work products. The
technical review shall also assess consistency of deliverables with CERCLA, NCP, and
applicable EPA guidance. The contractor project manager and any staff performing the review
are responsible for obtaining, understanding and using appropriate EPA guidance.

In a format to be specified by the EPA Contracting Officer=s Representative (COR), the
contractor shall submit a technical memorandum or letter report to EPA which provides an
assessment of the technical adequacy of the particular document. The contractor shall also make
recommendations for additional work to be performed by the Facility and corrections or changes
to be made to the document. The contractor shall provide a rationale (e.g. compliance with EPA
guidance) for any recommendations and corrections or changes to documents. The contractor
shall focus the technical reviews on identifying and providing recommendations for issues of
major/critical importance. The contractor shall also review the documents for technical accuracy,
correctness and completeness in the coverage of technical issues, comprehensiveness in meeting
the data quality objectives, additional data needs, and compliance with applicable or relevant and
appropriate requirements (ARARs).

The contractor shall be expected to provide staff of appropriate technical background and
expertise to review technical documents which can include but are not limited to the following
types of documents:



Preliminary Assessments and/or Site Inspection Work Plans or other documentation
Remedial Investigation and/or Feasibility Study Work Plans or other documentation
Field Sampling Plan

Quality Assurance Project Plan (QAPjP)

Laboratory Data and Analysis

Data Validation Documentation

Monitoring Report

Community Involvement Plan

RI Report

FS Report

Proposed Plan

Record of Decision (ROD)

Remedial Design Work Plan

Preliminary Remedial Design

Final Remedial Design

Remedial Action Work Plan

Construction Quality Assurance Plan

Contingency Plan

Operation and Maintenance Plan

Interim and Final Remedial Action Reports

Five Year Review Report

Preliminary and Final Closeout Reports

Engineering Evaluation/Cost Analysis (EE/CA) for Removals
Action Memorandum for Removals

Other Removal Documents

Site Characterization Summaries

Sampling & Data Results

Treatability Studies Work Plan

Treatability Studies Report

Initial Screening of Alternatives

Baseline Risk Assessment

Ecological Risk Assessment

Human Health Risk assessment

Well closure methods and procedures

Cost-benefit analysis

Base Closure documents (EBS, FOSL, FOST, etc.)
Unexploded Ordnance

Radiation

Technical Memorandums or Other Technical Documents
Operating Properly and Successfully Determination

EPA will issue a written TD to clarify which of the above technical documents will be reviewed
and the type of review required, i.e. comprehensive review, detailed review, or cursory review.
Although comprehensive, detailed, and cursory reviews can encompass any or all of the
requirements specified below, in general, comprehensive reviews shall require the most amount
of time to complete, detailed reviewed shall require a moderate amount of time to complete and
cursory reviews shall require the least amount of time to complete. EPA will also issue a TD if



support is required in the areas of ARARs identification, technology not addressed by the
Facility, and/or Facility/Site summary technical reports.

The Contractor shall review the Facility=s documents for:

1) Assessment of whether the stated objectives are being met;
2) Completeness in the coverage (is stated logic adequate);
3) Technical accuracy and correctness (number "crunching"); and

4) Compliance with EPA regulation and guidance.
See Attachment 2 and 3 for Standards and Monitoring Methods associated with this Task.
Task 2 — Meeting Support

Performance Requirement:

The contractor shall provide technical support to EPA during meetings/conference calls either
internal to EPA or with other Federal, state, non-Federal PRP, or facility contractor personnel.
The contractor may be called upon to defend, clarify, or explain any comments it offered related
to a project. This may entail the contractor delivering a formal presentation using visual aids such
as maps, computer programs (e.g., PowerPoint), or overhead transparencies.

In addition to technical support, the contractor may be required to provide logistical support to
EPA at designated locations in the planning and facilitation of meetings/conference calls, and
may be required to submit meeting minutes or summaries of discussions for which the contractor
was present.

Task 3 — Field Activities and Data Review

For purposes of this contract, field activities and data review entail field audits and inspections,
field sampling, and data review. Successful accomplishment of Task 3 might involve the use of
certain activities under Tasks 1, 2, or 4. See the Contract-level PWS, Attachments B and C
present the Quality Assurance Requirements applicable to Task 3. When these activities are
required, a written TD will be issued by the Project-level COR detailing the specific
requirements and requesting the contractor to provide the personnel, services, materials, and
equipment needed.

Performance Requirement:

3.1 Field Audits and Inspections
The contractor shall conduct field audits and inspections to evaluate facilities’ compliance with
Preliminary Assessment(PA)/Site Inspection (SI), Remedial Investigation(RI)/ Feasibility Study
(FS), treatability study, Remedial Design(RD)/Remedial Action (RA), and removal and operation
and maintenance (O&M) activities, as specified in CERCLA, as well as activities related to
RCRA Facility Assessment (RFA), RCRA Facility Investigation (RFI), underground storage
tanks (USTs), off-site treatment, storage, and disposal (TSD) requirements, multi-media



inspections, and land disposal restriction (LDR) inspections under RCRA. The contractor shall
notify EPA’s project-level COR immediately if the Facility (or any of its representatives)
performs any seriously deviant or non-compliant activities, especially if these activities are
imminently dangerous to human health or the environment. The contractor may conduct a site
visit as part of an orientation to the facility to view its physical and environmental setting.

This activity includes the implementation of work plans, sampling and analytical plans, and
quality assurance project plans (QAPjPs) in the field. It can also include: (1) preparing a Field
Audit Plan/Split Sample Plan which explicitly describes field audit activities the contractor will
undertake, including a checklist of such activities; (2) observing sampling activities for
compliance with the FFA, IAG, or settlement documents, approved sampling and analysis plan,
and quality assurance program plan (QAPP); and (3) maintaining a diary or log of detailed
observations at the site, including interactions with all parties, results of field tests, observations
about conformance with the approved plans, FFAs, IAGs, and settlement documents. Deviations
from the approved plans shall be noted as well. Diaries and logs may be supplemented by
photographs and/or videotaping. Letter reports documenting the field audit or inspection
activities performed may be required.

3.2 Field Sampling
The contractor shall provide technical support to EPA in collecting samples from the facility. In
general, activities the contractor shall conduct can include: (1) developing and submitting a field
sampling plan (FSP) and a QAPP to EPA for critical review, comment, and approval; (2)
preparing a site Health and Safety Plan (HSP); (3) providing coordination support to EPA
through the EPA Contract Laboratory Program, Regional EPA laboratories, and private
laboratories; (4) procuring appropriate subcontractor support required for sampling, if necessary;
(5) conducting sampling activities in accordance with the QAPP; (6) providing sample
management (e.g., FORMS II Lite, SCRIBE, Chain-of Custody sample tracking, sample
retention, and maintenance of sample integrity); and (7) managing investigative derived waste

(IDW).

3.3 Data Review (Validation, Evaluation, and Reporting)
The contractor shall provide or procure data review/validation services on the usability of the
data in accordance with EPA National Functional Guidelines for Data Review (NFGs).

The contractor shall compile analytical data. Typical activities shall include data reduction,
tabulation, and evaluation. If required, the contractor shall format the data for input into a
Regional or other database.

The contractor shall verify and report to EPA that adequate sample management was performed

and the appropriate EPA tracking software was used. If required, the contractor shall format the
data for input into a Regional or other database.

Task 4 — Other Technical Support



The Contractor will be issued a TD on an as-needed basis, providing specific details for
other Technical Support activities. These tasks may include the following:

4.1 CERCLA Site Assessment Support

4.2 RI/ES Support

4.3 Removal Support

4.4 RD Support

4.5 Post-Record of Decision (ROD) Activities

4.6 Community Involvement and Outreach Activities

4.7 Data Management Support

4.8 Military Munitions Response/Munitions and Explosives of Concern Support
4.9 Radiation Support

4.10 Negotiations Support
4.11 EPA Initiative and/or Project-Specific Support

See the Contract-level PWS, Tasks 4.1-4.11 for additional information on these activities.

In some cases, execution of activities in Task 4 may involve technical review, meeting support,
field activities and data review, and/or other Task 4 activities. This may occur when performing
the following types of activities:

- Base Closure support

- Identification of ARARs

- Facility/Site summary report

- Evaluation of Treatment Alternatives

The report for Task 4 activities shall be compiled from data that the Contractor has gathered in
performing the technical or management activities as required. Reports may be required in hard-
copy format, electronic format via CD, disk, e-mail, or in electronic format with HTM (Hyper-
Text Mark-up Language) coding for display over the World Wide Web. All reports required will
be specified through TDs. Periodic meetings with the COR may be required to discuss contract
issues or report/information requirements.

If tasked by EPA and the contractor uses a computer program in the public domain, (e.g.
Oracle, or any other standard development package) the code base including the source code of
all component pieces will become the property of EPA at the completion of the task or work
assignment. If a specific software package is purchased and utilized for this work assignment,
the licensed copy of the software package and data base shall become the property of EPA at the
completion of the task or work assignment. The Contractor shall obtain the COR=s approval in
advance of developing any database, data entry and/or the purchase of a software package. Any
hardware or software shall be compatible with EPA standard systems.

VII. Schedule and Contractor Deliverables




Scoping Meeting

Within 5 business days of receipt of this performance statement of work, the Contractor
may be required to meet with the EPA COR, at EPA, to discuss preparation of the Task Order
proposal.

Draft Proposal

One copy of the draft proposal shall be delivered to the EPA Contracting Officer, and two
copies of the draft proposal shall be delivered to the Contract-level COR within 15 business days
of issuance of the Task Oder.

Final Proposal

The Final Proposal (if required) shall be delivered to the EPA Contracting Officer (one
copy), and Contract-level COR (two copies), within seven calendar days of receipt of EPA
comments, unless otherwise directed by the Contracting Officer. Once the Contracting Officer
approves the Task Order Proposal, no changes to overall the project-level budget shall occur
without Contracting Officer approval.

Task Order Closeout Letter

At completion of period of performance the contractor shall submit to the Contracting
Officer and Contract-level COR a final cost estimate for work assignment closeout within 3
weeks of EPA=s acceptance of the final deliverable.

Document Reviews

If not specifically directed otherwise by TD, the Contractor shall provide comments
within 15 calendar days for cursory review, 30 calendar days for detailed review, and 45 calendar
days for comprehensive review.

Within one week of receipt of EPA's comments, the Contractor shall fully incorporate
those comments and modifications and then submit the revised letter report to the COR for

review and approval, or further modification and comment.

Contractor review of Revised Federal Facility documents shall be provided within two
weeks of receipt of the Revised Federal Facility document.

Meeting Minutes

Contractor shall provide meeting minutes via e-mail within 5 calendar days.



Field Audit Letter Report

As directed by TD, conduct field audit and prepare summary of field observations within
one week of the activity.

Sampling (and/or Split Sampling)/Documentation

As clarified by TD, prepare FSP (or FSSP), QAPjP, HSP, conduct field sampling, and
prepare data results documentation.

Other Technical Support
As clarified by TD.

VIII. Reporting Protocol for Technical Reviews

Unless specified differently under a TD, the Contractor's reviews of Facility documents
shall be in the form of letter reports.

Contractor's review of draft documents shall be provided to the Project-Level COR in
accordance with the schedule for document reviews listed above unless specified in the TD. The
Contractor shall make available to the COR, electronically, copies of all letter reports in Word or
other EPA compatible format.

All draft letter reports submitted to the Project-level COR shall be clearly marked
"DRAFT" with a revision number. Upon COR approval, the letter report shall be marked
"FINAL".

No letter reports or documents shall be released to other parties without consent from
Project-level COR.



ATTACHMENT 1

ASSUMPTIONS FOR COST ESTIMATING
Budget Estimate is for 12 months

A) For cost estimating purposes the contractor should assume that the types of reviews (i.e.
cursory, detailed, comprehensive) requested will remain the same as the contractor has
experienced in the past and as is captured in the document review table. Assume each document
is assumed to be 25 pages in length.

6/2011-
6/2012
Comprehensive review | 0
pages
Detail review 6

Cursory review

Task 2.0 Attendance/Assistance at Meetings and/or Telephone Conference.
For estimating purposes only, the contractor should assume the following:

At EPA offices or the | 6/2011-

site (include conf 6/2012
calls)
# Meeting At site i

Conference calls Twice per
1 hoie month
# People 1

10



Task 3.0 Field Activities

July 2009-July 2012 | Task 3.3

Sampling/Analytical
Support
# People ik
# Days (8 hrs) n/a
Travel time n/a
# events 1 Groundwater
4 Air
Prep Time/Lab 20 hrs
Procurement/Coordin
ation

# Samples (VOCs) Groundwater: 100
Air: 50

Report writing 80 hrs

Task 4.0 Other Technical Support

For bugetary purposes, the contractor can assume that it will be required to provide a relatively
low level of effort (e.g. less than 5 days per year during the task order period of performance) for
support to EPA on the tasks outlined under Task 4.0, Other Technical Support. For cost
estimation purposes, assume that staffing should be the average contract labor spread.

Project Management

Techlaw should assume project management activities for this task order for the remainder the of
work assignment=s period of performance.

11



Attachment 2, Performance Standards

The following Performance Standards are specifically applicable to Task 1, Technical Review:

Deliverables, which document the findings from the technical reviews, shall demonstrate that the
reviewed items are: (1) in compliance with most recent agreements and orders (e.g., Federal
Facility Agreement (FFA), Interagency Agreement (IAG), or Order (Unilateral or Consent
Decree)), CERCLA or RCRA, Federal and state guidance, the National Contingency Plan (NCP),
where applicable, and other programmatic/Federal facility guidance; (2) conducted in accordance
with general industry or professional standards; and, (3) conducted in accordance with written
direction provided by EPA in an individual technical direction communication. The deliverable
shall also demonstrate that appropriate relevant documentation was considered when developing
the comments (e.g., state documents, comments from other regulators, other documentation
affecting the technical review, etc.). Attachment B provides a listing of typical Federal guidance
documents, references, and standards that may be used during technical reviews.

Deliverables shall focus on the technical adequacy of the reviewed item and shall identify any
deficiencies of major or critical importance (e.g., failure to identify all applicable or relevant and
appropriate requirements (ARARs), a certain technology not addressed by the facility, incorrect
engineering assumptions, or data gaps involving environmental pathways, etc.). The contractor’s
deliverable shall include the rationale behind any recommended changes to the item reviewed
(e.g., facility failed to comply with certain EPA guidance or ineffective design or implementation
of the selected corrective action). If appropriate, recommendations for additional work to be
performed by the facility shall be included with the comments.

The following performance standard is applicable to all Tasks in the PWS:

The contractor shall demonstrate that the contractor provided support in accordance with:
professional standards, the guidance listed in Attachment B of the Contract Level PWS, other
applicable guidance, and/or the direction provided in a technical direction communication.

Contractor personnel performing under the contract shall meet the standards of the position as
described in the contract schedule. The integration and coordination of all activity needed to
execute the task, (e.g., problem identification/resolution strategy; responses to inquiries, and/or
technical, service, administrative issues, etc.) shall be timely, complete and effective.

12



Attachment 3, Monitoring Method

1.0 Introduction. The Quality Assurance Surveillance Plan (QASP) is an EPA developed and
applied document which describes a systematic quality assurance surveillance method to be used
in the administration of the Performance-Based Service Contract for the Regional Oversight
Contract (ROC). The QASP describes the mechanism for documenting noteworthy
accomplishments or discrepancies for work performed by the ROC contractor. Information
generated from EPA’s surveillance activities will directly feed into the EPA’s performance
discussions with contractors and into the EPA ROC Performance Incentive Plan.

1.1 Purpose. The QASP provides EPA Contract Manager (i.e. Remedial Project
Managers (RPMs), Technical Specialists, Contract-Level Contracting Officer Representatives
(CL-COR) and Contracting Officers/Specialists (COs/CSs) the ability to conduct surveillance
activities of contractor performance during the life of the contract. The QASP details how and
when EPA will monitor, evaluate, and document contractor performance according to the ROC
Performance Base Service Statement of Work (SOW).

1.2 Roles and Responsibilities of Government Officials. The QASP is a guide to be
used by EPA personnel in the conduct of surveillance activities of the ROC contractor after
contract award. Technical deliverables and work products generated by the ROC contractor will
be reviewed by RPMs and other specialists. CL-CORs and COs/CSs will also conduct reviews
of contract specific reports or work, work plans, invoices, etc. The CL-COR and the CO will
utilize the QASP as a tool to evaluate if the contractor-provided service meets the performance
standards in the contract and will be the basis for determining incentives and disincentives for
ROC contractor.

1.3 Functions Surveyed. The QASP focuses on the performance categories of quality,
cost control, timeliness and business relations of contract deliverables for Task 1, 2, 3, 4 and
contract management which includes specific Reports of Work for the ROC as well as ad hoc
reports.

2.0 Surveillance Methodology. EPA will utilize monitoring/customer feedback as the
surveillance method. This surveillance method consists of monthly, surveillance of deliverables
for Task 1,2,3, 4 and contract specific Reports of Work generated by the ROC contractor,
followed by a formal annual performance evaluation summarizing the past year’s surveillance
activities under the Contractor Performance System (CPS) administered by National Institute of
Health.

3.0 Performance Requirements Summary. The ROC Performance Requirements Summary
(Appendix 1) presents the tasks or deliverables under surveillance; provides the surveillance
methodology for each task; provides the acceptable performance rating for each task; and states
the frequency of each deliverable being monitored.

4.0 Surveillance Documentation. The ROC Surveillance Activity Verification Form (Appendix
2) will be used by the EPA personnel conducting monthly monitoring/evaluation of contractor’s
performance for the ROC. This Form includes the performance categories of quality, cost
control, timeliness and business relations. In addition, on an annual basis the Contractor
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Performance Evaluation Form (Appendix 3) will be completed and submitted to the CL-COR for
appropriate action. The Contractor Performance Evaluation Form will be used to document
findings for the past year’s surveillance activities for the contractor’s performance under the
ROC and will the basis for an annual performance discussion between EPA personnel and the
ROC contractor representatives under the CPS.

5.0 References: http://www.knownet.hhs.gov/acquisition/pbc.htm
https://cps.nih.gov/

Appendices

1. ROC Performance Requirements Summary

2. ROC Surveillance Activity Verification Form
3. EPA Contractor Performance Evaluation Form
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Appendix 1 - ROC Performance Requirements Summary

ROC Performance Requirements Summary
(See Footnote # 1-3)

Surveillance

Reviews

Gov'’t personnel of
contractor
comments.

4- excellent *
5- outstanding

Tasks, Deliverable Acceptable Surveillance
Monitored, Methodology Overall Frequency
Performance Performance

Requirements and Rating

Standards

See PWS and Att

3,& 4 for details

TEsk 1— MESHALGET Assessment by 3 wnd Monthly followed by

annual formal
evaluation

Task 2 - Meeting
Support

Assessment by
Gov'’t personnel
of contractor
support for
meetings and
conference calls

3-good
4- excellent *
5- outstanding

Monthly followed by
annual formal
evaluation

Task 3- Field
Activities and Data
Review

Assessment by
Gov'’t personnel of
field and data
activities
provided by the
contractor.

3-good
4- excellent *
5- outstanding

Monthly followed by
annual formal
evaluation

Task 4 - Other
Technical Support

Assessment by
Gov'’t personnel of
Other Technical
Support provided
by the contractor

3-good
4- excellent*
5- outstanding

Monthly followed by
annual formal
evaluation

Overall Contract

Assessment by

3-good

Monthly followed by

Management Gov'’t personnel of 4- excellent* annual formal
Repo¥ts or Work, 5 gubsbanding evaluation
Invoices, Ad Hoc
Reports, contract
management, etc.
1. EPA will issue a written technical direction message (TDM) to clarify the document to be

reviewed, to specify the due date,
deliverable required,

documents for:

a) Assessment of whether the stated objectives are being met;
b) Completeness in the coverage (is stated logic adequate);

c) Technical accuracy and correctness (number

‘‘crunching’’); and

d) Compliance with EPA regulations and guidance.

Although comprehensive, detailed,

and to provide specific instructions concerning the
i.e. perform a comprehensive review, detailed review,
If not specifically directed otherwise in a TDM, the contractor shall review the Facility’'s

and cursory reviews can encompass any or all of the
requirements specified above, in general, comprehensive reviews shall require the most amount of

time to complete, detailed reviews shall require a moderate amount of time to complete,

cursory reviews shall require the least amount of time to complete.

2. Please refer to the ROC-3 Contract for a listing of the Reports of Work.

3. See Appendix 3 - Contractors Performance Evaluations for the description of performance
cost control and business relations) and the performance ratings

categories (quality,

timeliness,
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(0,1,2,3,4, &5), and for definitions associated with the various ratings.

* Performance Ratings of 4 (Excellent) or 5 (Outstanding) may contribute to a
For more details,

contractor receiving a possible incentive under the ROC
please refer to the ROC Performance Incentive Plan (Attachment 5).
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Appendix 2 - ROC Surveillance Activity Verification Form

PROJECT SURVEILLANCE ACTIVITY VERIFICATION FORM

THIS FORM SHOULD BE RETURNED TO ANGIE COMMISSO (SFD-8) BY

Date: (Monthly Report and Invoice Distributed to Project Manager):

PROJECT MANAGER: CONTRACT-LEVEL COR: Angie Commisso
Invoice # Period:

Contractor: Contract Number:

Project Number: Project Name:

Please check one of the statements below and provide verification signature. Keep a
copy of the verification form along with the invoice and monthly report for your
record. Any unreasonable and/or confusing information should be brought to the
attention of the contractor and the contract-level COR in a prompt fashion.

I agree with this invoice and the deliverables provided. Sufficient progress has
been made by the contractor to support payment of work performed.

Contractor must provide additional Jjustification for verification of costs on
this project.

Cost listed below should be withheld since they cannot be verified.

Comments/Explanation:

Monthly Contractor Surveillance/Performance Evaluation
In accordance with the Quality Assurance Project Plan, a performance evaluation for deliverables
submitted this period will be completed for all projects. Any criteria that fall below average (or a
score of 3) or any problem areas indicated below will be addressed immediately by the Contract-Level

COR and the Project Manager. Please rate each criterion:
5 - Exceptional 4 - very good 3 - good 2 - marginal 1 - unsatisfactory
QUALITY Rating: TIMELINESS OF PERFORMANCE Rating:
. Compliance with contract requirements . Met interim milestones
. Accuracy of reports ~ Reliability
e Effectiveness of personnel e Responsive to technical direction
° Technical excellence . Completed on time, including wrap-up and contract
administration

L No liquidated damages assessed

COST CONTROL Rating: BUSINESS RELATIONS Rating:
. Record of forecasting and controlling target . Effective management, including subcontracts
costs . Reasonable/cooperative behavior
. Current, accurate and complete billings . Responsive to contract reguirements
. Relationship of negotiated costs to actuals . Notification of problems
L Cost efficiencies . Flexibt 11ty
. Proactive vs. Reactive

® Effective small/small disadvantaged business
program

LIST ANY POSITIVE FEEDBACK OR PROBLEM AREAS THAT NEED TO BE ADDRESSED:
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SIGNATURE AND DATE

I have reviewed the monthly deliverables, progress report and financial report and verify to
the best of my ability the cost incurred.

Appendix 3 EPA Contractor Performance Evaluation
CONTRACTOR PERFORMANCE EVALUATION

Contractor PERFORMANCE EVENT REPORT

Contract Name & Number: Evaluation Criteria Score Sheet

Project Number

Project Name

Evaluation Period:

Project Manager Final: _ No Yes
PERFORMANCE CRITERIA RATING | SUPPORTING COMMENTS
77777777 5
77777777 4
77777777 3
77777777 2
euarLiTY 1
77777777 0
77777777 5
77777777 4
77777777 3
77777777 2
cosT CONTROL {0 1
77777777 0
77777777 5
77777777 4
77777777 3
77777777 2
TIMELINESS @\ 1
77777777 0
77777777 5
77777777 4
77777777 3
77777777 2
77777777 1
BUSINESS RELATIONS 0

Comments: (Please comment on
those subcontractors that have
provided a significant
SUBCONTRACTS: Yes | contribution to overall contract
Are subcontracts involved? No |performance)

KEY PERSONNEL
Key Management:
Comments:
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Contractor PERFORMANCE EVENT REPORT

CUSTOMER SATISFACTION:
Was the contractor committed
to customer satisfaction?

If this is the final report
after contract expiration,
would you recommend the
selection of this contractor

Yes
No

Yes
No

again? Comments:
Project Manager Signature Date:
CL-COR Signature Date:

19




EPA CONTRACTOR PERFORMANCE EVALUATIONS DEFINITIONS (Appendix 3 Continued)

Ratings and Performance Categories
The contractor shall be evaluated based on the following ratings and
performance categories:

Ratings:
1 = unsatisfactory
2 = marginal
3 = good
4 = very good
5 = exceptional

Performance Categories:
Quality: Compliance with contract requirements; accuracy of reports; effectiveness of
personnel; and technical excellence.

Rating:

1 - Contractor is not in compliance and is jeopardizing achievement of contract
objectives

2 - Major problems have been encountered

Minor inefficiencies/errors have been identified

4 - Contractor is in compliance with contract requirements and/or delivers
quality products/services

5 - The contractor has demonstrated an outstanding performance level that
justifies adding a point to the score. It is expected that this rating will
be used in those circumstances when contractor performance clearly exceeds
the performance level described as "Excellent."

w
1

Cost Control: Record of forecasting and controlling target costs; current, accurate
and complete billings; relationship of negotiated costs to actuals; cost efficiencies.

Rating:

1 - Contractor is unable to manage costs effectively

2 - Contractor is having major difficulty managing costs effectively

3 - Contractor is usually effective in managing costs

4 - Contractor is effective in managing costs and submits current, accurate and

complete billings

5 - The contractor has demonstrated an outstanding performance level that
justifies adding a point to the score. It is expected that this rating will
be used in those circumstances when contractor performance clearly exceeds
the performance level described as "Excellent."

Timeliness of Performance: Met interim milestones; reliability; responsive to
technical direction; completed on time, including wrap-up and contract administration;
met delivery schedules; no liquidated damages assessed.

Rating:

1 - Contractor delays are jeopardizing performance of contract objectives

2 - Contractor is having major difficulty meeting milestones and delivery
schedule

Contractor is usually effective in meeting milestones and delivery schedule
Contractor is effective in meeting milestones and delivery schedule

5 - The contractor has demonstrated an outstanding performance level that

W
11
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justifies adding a point to the score.

It is expected that this rating will

be used in those circumstances when contractor performance clearly exceeds
the performance level described as "Excellent."

EPA CONTRACTOR PERFORMANCE EVALUATIONS DEFINITIONS

Business Relations: Effective management,

including subcontracts;

(Appendix 3 Continued)

reasonable/cooperative behavior; responsive to contract requirements; notification of
problems; flexibility; pro-active versus reactive.

Rating:

1 - Response to
effective

2 - Response to
effective

3 - Response to
effective

4 - Response to

inquiries,
inquiries,
inquiries,

inquiries,

technical/service/administrative
technical/service/administrative
technical/service/administrative

technical/service/administrative

issues

issues

issues

issues

is

is

is

is

not
marginally
usually

effective

5 - The contractor has demonstrated an outstanding performance level that

justifies adding a point to the score.

It is expected that this rating will

be used in those circumstances when contractor performance clearly exceeds
the performance level described as "Excellent."
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Attachment 4, Incentives/Disincentives

I. INTRODUCTION

The Performance Incentive Plan (PIP) is an EPA-developed plan that provides a mechanism for
giving an incentive for excellent or outstanding performance as well as a mechanism for giving
disincentives for the contractor’s unacceptable (fair, poor or unsatisfactory) performance. These
performance ratings (exceptional, very good , good, marginal and poor) are presented in

EPAAR 1552.209-76 (October 2002).

The decision to exercise an award term incentive option under the contract is dependent upon
government need, availability of funding, and the contractor’s performance over the evaluation
periods. The evaluation portion of the award term decision is based upon an evaluation by the
program office and contracting personnel regarding the contractor’s performance. The purpose
of the award term incentive is to motivate the contractor to provide excellent or outstanding
performance of activities both collectively and individually on all projects issued under the
contract.

The contract consists of a base period (two years) with a minimum contract value of $100,000
and one or two three-year award terms.

Please refer to the Attachments 3 and 4 for performance evaluation methodology and
surveillance information. This information is summarized in Attachment 4, Appendix 1.

II. BASIS AND PROCEDURES FOR EVALUATING PERFORMANCE

After the completion of each contract year, the Contract-level Contracting Officer Representative
(CL-COR) will obtain an annual evaluation form for each project from the project managers
using this contract. The CL-COR will complete an additional evaluation focusing upon the
overall management of the contract. All evaluations will address Quality of Product or Service,
Cost Control, Timeliness and Business Relations. The ratings for each of these areas will use the
scales and format of the EPA Contract Performance Evaluation Form (See Attachment 4,
Appendix 3). The annual evaluations will be supported by the monthly Project Surveillance
Activity Verification forms completed by the project managers and the CL-COR (see Attachment
4, Appendix 2).

The numeric performance ratings (1, 2, 3, 4, 5) will be applied to the performance categories
(quality, timeliness, cost control and business relations). The ratings for each category will then
be given a straight average to arrive at the Contract’s overall rating. This yearly Contract Rating
will factor into the determination of application of the award term incentive.

PROCEDURES

The contracting officer shall initiate the process for completing interim reports within five (5)
business days after the end of each 12 months of contract performance. In addition, the
contracting officer shall initiate the process for completing final Reports within five (5) business
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days after the last 12 months (or less) of contract performance by requesting the project officer to
evaluate contractor performance for the final Report. The final Report shall cover the last 12
months (or less) of contract performance.

1. Within thirty (30) business days after the CL-COR receives a request from the contracting
officer to complete an evaluation, the CL-COR shall:

(a) Complete a description of the contract requirements;

(b) Evaluate contractor performance and assign a rating for quality, cost control, and
timeliness of performance categories (including a narrative for each rating);

(c) Provide any information regarding subcontracts, key personnel, and customer
satisfaction;

(d) Assign a recommended rating for the business relations performance category
(including a narrative for the rating); and

(e) Provide additional information appropriate for the evaluation or future evaluations.

2. Once the CL-COR submits the required information, the contracting officer shall:

(a) Review the CL-COR’s evaluation and verify that the evaluation is supportable.

(b) Concur with or revise the CL-COR ratings after consultation with the CL-COR
officer;

(c) Provide any additional information in the performance categories if deemed
appropriate for the evaluation or future evaluations (if any), and provide any information
regarding subcontracts, key personnel, and customer satisfaction; and

(d) Forward the Report to the contractor within ten (10) business days after the
contracting officer receives the CL-COR’s evaluation.

3. The contractor shall be granted thirty (30) business days from the date of the contractor's
receipt of the Report to review and provide a response to the contracting officer regarding the
contents of the Report. The contractor shall:

(a) Review the Report;

(b) Provide a response (if any) to the contracting officer on company letter head or
electronically;

(c) Complete contractor representation information; and

(d) Forward the Report to the contracting officer within the designated thirty (30)
business days.

4. The contractor's response to the Report may include written comments, rebuttals
(disagreements), or additional information. If the contractor does not respond to the Report
within the designated thirty (30) business days, the specified ratings in the Report are deemed
appropriate for the evaluation period. In this instance, the contracting officer shall complete the
Agency review and sign the Report within three (3) business days after expiration of the specified
30 business days.
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5. If the contractor submits comments, rebuttals (disagreements), or additional information to
the contracting officer which contests the ratings, the contracting officer, in consultation with the
CL-COR, shall initially try to resolve the disagreement(s) with the contractor.

6. If the disagreement(s) is (are) not resolved between the contractor and the contracting officer,
the contracting officer shall provide a written recommendation to one level above the contracting
officer for resolution as promptly as possible, but no later than five (5) business days after the
contracting officer is made aware that the disagreement(s) has (have) not been resolved with the
contractor. The individual who is one level above the contracting officer shall:

(a) Review the contracting officer's written recommendation; and

(b) Provide a written determination to the contracting officer for summary ratings
(ultimate conclusion for ratings pertaining to the performance period being evaluated)
within five (5) business days after the individual one level above the contracting officer
receives the contracting officer's written recommendation.

7. If the disagreement is resolved, the contracting officer shall complete the Agency review and
sign the Report within three (3) business days after consultation.

8. The contracting officer shall complete the Agency review and sign the Report within three (3)
business days after the contracting officer receives a written determination for summary ratings
from one level above the contracting officer.

9. An interim or final Report is considered completed after the contracting officer signs the
Report. The contracting officer must provide a copy of completed Reports (interim and final) to
the contractor within two (2) business days after completion.

III. APPLICATION OF INCENTIVE/DISINCENTIVE (s)

At the conclusion of each contract year, a contract rating will be determined using the basis and
procedures specified in Section II of the Performance Incentive Plan. The first Award Term
Incentive decision shall occur at the conclusion of the contract’s first year. The CL-COR shall
apply a straight average of ratings. The results of that average rating will translate into the
following:

Performance Rating Incentive/Disincentive
40t05.0 Extend contract for 36 months (Contract Year 5)
3.9 or less Contract ends after completion of base period and/or

reaching minimum contract value (Contract Year 2 or less)

Should the first award term incentive be granted, the second Award Term Incentive decision
shall occur at the conclusion of the contract’s fourth year. The CL-COR will apply a straight
average of ratings for Years 2, 3, and 4 utilizing yearly ratings (interim reports). The results will
translate into the following:

Performance Rating Incentive/Disincentive
43t05.0 Extend contract for 36 months (Contract Year 8)
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4.2 or less Contract ends after completion of first award term incentive
period (Contract Year 5)

IV. INDIVIDUAL PROJECTS

In the event that the contractor has performed less than satisfactorily (fair, poor, unsatisfactory)
on an individual project during a contract year, EPA reserves the right to require the contractor to
correct the deficiencies, as provided in FAR 52.246-6 (May 2001) INSPECTION-TIME AND
MATERIAL AND LABOR-HOUR and/or remove work assigned to the contractor for a project
that is rated overall poor or unsatisfactory. The deficient effort will be documented on the ROC
Surveillance Activity Verification Form (QASP, Appendix 2). The government reserves the right
to increase surveillance activities of similar type work and may request revision of the
contractor’s Quality Management Plan at no additional cost to the government.

V. CANCELLATION OF AWARD TERM INCENTIVE
The Government has the unilateral right to cancel award term incentive option periods,
prematurely end an incentive period, and terminate the award term incentive option plan if:

1. The Government no longer has a need for the award term;

2. The Government does not have funds available for the award term option period; or
3. The contractor has failed to achieve a score of good (3.0) or better for one or more
evaluation periods.

For more details, refer to EPAAR 1552.217-76 (April 1984) for guidance on administration of
award term incentives.
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Performance Work Statement

NAME: Highway 101 & Moffett Field Study Area
CONTRACT #: EP-W-07-066

TO #: 066-70-09MY

REVISION #: 1

Period of Performance: July 3, 2009 — July 3, 2012

This Performance Work Statement (PWS) is being provided to obtain contractor support for
additional work for Hwy 101 & Moffett Field Study Area, Task Order Number 70. The
requirements of the original PWS approved by EPA on July 8, 2009, have not changed.

The assumptions for cost estimating purposes included below are provided to assist in scoping
Task Order Activities for the next 12 months.

ASSUMPTIONS FOR COST ESTIMATING
Budget Estimate is for 12 months

For cost estimating purposes the contractor should assume that the types of reviews (i.e. cursory,
detailed, comprehensive) requested will remain the same as the contractor has experienced in the
past. Assume each document is assumed to be 200 pages in length.

6/2011-
7/2/2012

Comprehensive review | Na
# document

Detail review Na

# documents

Cursory review

# documents




Meetings and 1/2011-
Conference Calls 7/2/2012
# Meeting At site w/o

lodging

# People

Meeting length 0 hr
Travel time 0 hrs r/t
preparation time 0 hrs
Conference Calls — 6

1 hr; 2 people

Task 3.0 Field Activities:

Task 2.0 Attendance/Assistance at Meetings and/or Telephone Conference.

For estimating purposes only, the contractor should assume the following:

July 2009-July 2012 | 3.1 Field Audits | 3.2 Splits | 3.3 Sampling

# People 0 0 1 + occasional QC person

# Days (12 hrs) 0 0 15

Travel time 0 1.5 hrs 1/t

# trips 0 0 1 15-day event

Prep Time 0 <85 hrs

# Samples 0 30 CPT, 30 hydropunch, 4 samples
per location up to 60 feet

Post sampling & 0 < 50 hrs

Report writing




Task 4.0 Other Technical Support n/a

Project Management

Techlaw should assume project management activities for this task order for the remainder the of
Task Order’s period of performance.



Performance Work Statement

NAME: Highway 101 & Moffett Field Study Area
CONTRACT #: EP-W-07-066

TO #: 066-70-09MY

REVISION #: 2

Period of Performance: July 3, 2009 — July 3, 2012

This Performance Work Statement (PWS) is being provided to obtain contractor support for
additional work for Hwy 101 & Moffett Field Study Area, Task Order Number 70. The
requirements of the original PWS approved by EPA on June 21, 2011 have not changed.

The assumptions for cost estimating purposes included below are provided to assist in scoping
Task Order Activities for the next 12 months.

ASSUMPTIONS FOR COST ESTIMATING
Revised 9/14/2011

Task 1: Document Review - NA
Task 2.0 Attendance/Assistance at Meetings and/or Telephone Conference. - NA

Task 3.0 Field Activities:

July 2009-July 2012 | 3.1 Field Audits | 3.2 Splits | 3.3 Sampling

# People 0 0 No Change

# Days (12 hrs) 0 0 No Change

Travel time 0 No Change

# trips 0 0 No Change

Prep Time 0 No Change

# Samples 0 Shipping to EPA’s CLP is now
required

Post sampling & 0 48 hours

Report writing




Task 4.0 Other Technical Support

For bugetary purposes, the contractor can assume that it will be required to provide a relatively
low level of effort (e.g. approximately 5 days). The focus of this effort will be support the COR
in communicating the findings of the analyses. For cost estimation purposes, assume that
staffing should be the average contract labor spread and the contractor shall incur costs at the
same historic usage rate.

Project Management

Techlaw should assume project management activities for this task order for the remainder the of
Task Order’s period of performance.



Performance Work Statement

NAME: Highway 101 and Moffett Blvd
CONTRACT #: EP-W-07-066

TO #: 066-70-09MY

REVISION #: Award Term 2,

Period of Performance: July 3, 20012 —July 2, 2015

This Performance Work Statement (PWS) is being provided to obtain contractor support for
additional work Highway 101 and Moffett Blvd, Task Order 70. The requirements of the
original PWS approved by EPA on July 8, 2009, have not changed.

The assumptions for cost estimating purposes included below are provided to assist in scoping
Task Order Activities for the next Award Term.

ASSUMPTIONS FOR COST ESTIMATING
Budget Estimate is for 24 months. There will be no remaining funds from Award Term 1
available to be used in Award Term 2.

For cost estimating purposes the contractor should assume that the types of reviews (i.e. cursory,
detailed, or comprehensive) requested will remain the same as the contractor has experienced in
the past. Assume each document is assumed to be 25 pages in length.

7/3/2012-
7/2/2015

Comprehensive review | 0
# document

Detail review 0

# documents

Cursory review

# documents




Task 2.0 Attendance/Assistance at Meetings and/or Telephone Conference.

For estimating purposes only, the contractor should assume the following:

Meetings and Conference 7/3/2012-
Calls 7/2/2015
# Meeting at Site 0
# People 0
Meeting length 0 hrs
Travel time NA
Preparation time 0 hrs
# Meeting in San Francisco

1
Meeting Length 2 hr
Travel Time NA
Preparation Time 2 hr
Conference Calls — 4
1 hr; 1 person; O hr Prep




Task 3.0 Field Activities: Analysis of Radiello Samples

July 3, 2012 - 3.1 Field Audits/ 3.2 Splits  N/A 3.3 Sampling N/A
July 2, 2015 Inspections

# People

# Days (8 hrs) N/A

Travel time r/t

# trips 4 events

Prep Time 0 hr each per event

# Samples 50 Radiello samples
total

Report writing NA

Task 4.0 Other Technical Support

EPA requires additional support to update/modify the software tool used to produce the
Environmental Visualization deliverable. Updates/modifications shall incorporate: 1) new data
collected in the Moffett gateway 750 Moffett Blvd area; 2) EPA’s 2013 potential source and
groundwater investigation data; 3) MEW Regional Program’s 2013 groundwater investigation
data; 4) private propeety data collected in the Study Area; 5) other sources of data with approval
from EPA. Also additional support is required to update TCE and cis-1,2-DCE isoconcentration
maps, cross-sections, and assess chemical ratios. Updating any technical memo with
tables/figures is required as well. For budgetary purposes, the contractor can assume that this
effort is roughly equivalent to 16 detailed reviews of 25 pages in length.

Project Management

Techlaw should assume project management activities for this task order for the remainder the of
Task Order’s period of performance.



